

Initial Project Planning Template

Date	02-July- 2026
Team ID	XXXXXX
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Use the table below to define the product backlog and sprint schedule for the Smart Lender project.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Preprocessing & Pre-screening	USN-1	As a developer, I can apply SMOTE minority neighborhood oversampling inside the loan.ipynb kernel to eliminate dataset target class imbalance.	3	High	Mungari Samuel Abhishek	01 Jul 2026	1 Jul 2026
Sprint-1	Preprocessing & Pre-screening	USN-2	As a developer, I can compile and freeze our optimized Random Forest Classifier (rdf.pkl) and StandardScaler variance offsets (scale1.pkl) into production-ready serialized binaries.	2	High	Mungari Samuel Abhishek	02 Jul 2026	02 Jul 2026
Sprint-1	Underwriting Routing Core	USN-3	As a developer, I can implement	3	High	Veera Lakshmi Malladi	03 Jul 2026	03 Jul 2026

			standard /submit endpoints inside app.py to securely capture web request payloads via explicit float data type casting boundaries					
Sprint-2	Presentation Interface	USN-4	As a loan risk evaluator, I can key in and submit an applicant's core multi-column financial and demographic fields through an adaptive .form-grid layout container (input.html).	3	High	Veera Lakshmi Malladi	4 Jul 2026	4 Jul 2026
Sprint-2	Presentation Interface	USN-5	As a loan risk evaluator, I can instantly receive dynamic context approval status screens powered by conditional Jinja2 markup switches inside output.html.	2	High	Sathvika Kolamudi	5 Jul 2026	5 Jul 2026
Sprint-2	System Verification	USN-6	As a presentation coordinator, I can initialize our server locally on port 5000 and scenario-test all evaluation branches to record our continuous 6-minute live demonstration.	2	High	Sathvika Kolamudi	5 Jul 2026	5 Jul 2026